

**RollNo.**

|  |  |  |  |  |  |  |  |
|--|--|--|--|--|--|--|--|
|  |  |  |  |  |  |  |  |
|--|--|--|--|--|--|--|--|

## Mid Semester Examination March 2025

Name of the Program: B.Tech (CSE)

Semester: 8th

Name of the course:

Course Code: TOE 802

PROJECT MANAGEMENT

Time: 90 Minutes

Maximum Marks: 50

**Note:**

- (i) Answer **all the questions** by choosing **any one of the sub questions**.  
(ii) Each question carries 10 marks.

|           |                                                                                                                                                                               |            |
|-----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|
| <b>Q1</b> | (10 marks)                                                                                                                                                                    | <b>CO1</b> |
| (a)       | Define project management and explain its importance in achieving project goals.                                                                                              |            |
| <b>OR</b> |                                                                                                                                                                               | <b>CO1</b> |
| (b)       | What are some common challenges faced in software project management?                                                                                                         |            |
| <b>Q2</b> | (10 marks)                                                                                                                                                                    | <b>CO1</b> |
| (a)       | What are the five phases of the project management cycle? Briefly describe each.                                                                                              |            |
| <b>OR</b> |                                                                                                                                                                               | <b>CO1</b> |
| (b)       | What are the key responsibilities of a project manager throughout the project lifecycle and how does a project manager facilitate team collaboration and conflict resolution? |            |
| <b>Q3</b> | (10 marks)                                                                                                                                                                    | <b>CO2</b> |
| (a)       | Why software project planning is it critical for project success and what are the essential steps involved in the project planning process?                                   |            |
| <b>OR</b> |                                                                                                                                                                               | <b>CO2</b> |
| (b)       | Define Work Breakdown Structure (WBS) with its types and explain its importance in project planning.                                                                          |            |
| <b>Q4</b> | (10 marks)                                                                                                                                                                    | <b>CO2</b> |
| (a)       | How can changes in the 'Project' scope impact the other 3 P's (People, Process, Product) in software project management?                                                      |            |
| <b>OR</b> |                                                                                                                                                                               | <b>CO2</b> |
| (b)       | Who are considered project stakeholders, and why is their involvement crucial?                                                                                                |            |
| <b>Q5</b> | (10 marks)                                                                                                                                                                    | <b>CO2</b> |
| (a)       | Explain the process of project scheduling by using PERT network diagram.                                                                                                      |            |
| <b>OR</b> |                                                                                                                                                                               | <b>CO1</b> |
| (b)       | What is the purpose of milestone charts, and how do they differ from Gantt charts?                                                                                            |            |

